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EALTH FACILITIES &
SERVICES REVIEW BOARD

Anne M. Cooper
March 29, 2018 (312) 873-3606

(312) 819-1910
acooper@polsinelli.com

Via FedEx

Ms. Kathryn Olson

Chair

Illinois Health Facilities and Services Review
Board

525 West Jefferson Street, Second Floor
Springfield, Illinois 62761

Re: Permit Renewal Request — Meadowbrook Manor LaGrange (Proj. No.
11-021)

Dear Chair Olson:

This office represents Butterfield Healthcare VII, LLC and MML Properties, LLC
(collectively, “Permit Holders”). As you are aware, on August 16, 2011, the Iilinois Health
Facilities and Services Review Board (the “State Board”) approved the Permit Holders’
application to modernize its existing 197 bed long-term care facility located at 339 9™ Street,
LaGrange, Illinois (the “Project”). The State Board subsequently approved renewal of the
Project Permit on September 26, 2017 and established March 31, 2018 as the project completion
date. The construction is complete, and the Project is awaiting its licensure inspection from the
Illinois Department of Public Health (“IDPH”). Accordingly, we respectfully request the State
Board grant the Permit Holders a 3 month renewal of the Project Permit and establish June 30,
2018 as the new project completion date to ensure compliance with the Project Permit.

Requested Completion Date

The Permit Holders requést the State Board grant a three month renewal of the Project
Permit and establish June 30, 2018 as the new project completion date.
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Status Report

Construction of the Project is complete. The Project is currently awaiting its IDPH
licensure survey. To date, $21,349,390.18 has been expended on the Project.

Statement Regarding Completion of the Project

The Project is a modernization of the Permit Holders® existing 197 bed long-term care
facility. Financing delays postponed commencement of construction until March 2015.
Construction of the project is complete. To ensure sufficient time for its IDPH licensure
inspection, the Permit Holders request a renewal of their Project Permit unti! June 30, 2018.

Confirmatory Evidence of Permit Compliance

The attached affidavit from John Maze confirms the Permit Holders are complying with |
the scope and costs of the project approved by the State Board pursuant to Project Permit # 11-
021 and that sufficient financial resources are available to complete the project. (See Attachment

-1
Based on the above information, which is provided to the State Board in compliance with

Section 1130.740 of the Illinois Administrative Code, the Permit Holders formally request a 3-
month renewal of its permit for project #11-021.

Sincerely
oo Carm—
Anne M. Cooper
Attachment
ce: Michael Constantino
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ILLINOIS HEALTH FACILITIES AND SERVICES REVIEW BOARD
MEADOWBROOK MANOR LAGRANGE

REQUEST FOR RENEWAL OF PROJECT PERMIT # 11-021

I, John Maze do hereby affirm and testify:

1. 1 am an authorized representative of the Permit Holders, Butterfield Healthcare

VII, LLC and MML Properties, LLC. 1have personal knowledge of the facts stated herein.

2. Based on my personal knowledge of the on-going project to modernize an
existing 197 bed long-term care facility located at 339 Sth Street, LaGrange, [llinois, I can attest
that the project’s cost and scope are in compliance with those approved by the Illinois Health

Facilities and Services Review Board.

3. Additionally, I can also attest that there currently exists sufficient financial

resources to complete the project.

FURTHER THE AFFIANT SAYETH NOT.
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The undersigned certifies that the statements set forth in this instrument are true and

correct, except as to matters therein stated to be on information and belief and as to such matters

the undersigned certifies as aforesaid that he verily believes the same to be true.

==
John Maze ™
Project Manager

Butterfield Healthcare Group

Subscribed and swom before me
This Zo th day of March 2018

Notary Public OFFICIAL SEAL
ASHLEY L FREESE

NOTARY PUBLIC, STATE OF ILLINOIS
My Commission Expires Jan 15, 2020
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